
Plan Estrategico • Alianza • Strategic Plan
1/27/2006
Initial Strategic Questions
Phase 1: Plan to Plan
Phase 2: Visioning
Phase 3: Research
Phase 4: Goals & Objectives
Phase 5: Plan Implementation
Phase 6: Initiate & Monitor Implementation
PM Cadre Initial planning session • 2:00 - 3:30 • 10/20/05
TeleConference • 10AM - 10:30
Cadre: Products/ Outcomes • 2PM - 4PM • 11/14/05
Prepare materials for first workgroup session: charts, documents, etc.
Writing Group • TBS
Meet with Cadre for problem-solving, course corrections • 12/12 @ 10:30
Saturday: Workgroup • 10AM - 3PM • 12/17/05
Meet with Cadre for problem-solving, course corrections • 1/20/06
Evening: Workgroup • 6PM - 8PM • 1/25/06
Meet with Cadre Prep materials for comm. mtg. 3-4:30PM • 1/30/06
Saturday: Workgroup • 9AM - 3PM • 2/25/06
Evening: Workgroup • 6:00 - 8:30PM • 3/7/06
Evening: Workgroup • 6:00 - 8:30PM • 3/14/06
Evening Community Meeting: Input on Alianza's Vision • 6PM - 8PM • 2/1/06
Evening: Workgroup • 6PM - 8:30PM • 4/4/06
Writing Group: work on goals and objectives
Cadre: Problem-solving, course corrections • 4/24/06
? Evening: Workgroup • 6PM - 8:30PM • 5/1 or 2/06
Cadre: Problem-solving, course corrections • 5/16/06
? Evening: Workgroup • 6PM - 8:30PM • 5/8 or 9/06
PM Cadre • 2PM - 3:30PM • 2/21/06
Cadre: Plan Phases 5 and 6. Evaluate our work. • TBS
Writing Group: Finalize entire strategic plan
Alianza Governing Council Approval • 6:30 - 8PM • 5/25/06